
KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: July 2, 2001 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for July 2,2001 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 

There will be no meeting on July 9 due to the July 4 holiday and number of vacations. 



E2 Consulting Engineers, Inc. 
Rocky Flats Environmental Technology Site 
10808 Highway 93, Unit B, Building T130C 

Golden, Colorado 80403-8200 

MEMORANDUM 

Date: July 2,2001 

371/374 Environmental Safety Project Files 

9 L. A. Gregory-Frost, D&D Waste, T371A, X3681 To: From: 

SUBJECT: 371/374 Weekly Status Meeting Minutes for July 2, 2001 

Meeting Attendees: 
Denise Onyskiw (CDPHE), Fred Gerdeman (DOE, RFFO), Jim Floerke, Laurie Gregory-Frost, Barry 
Gustafson, Kay Kunert, Gerry Tassett, David Ward, John Wrapp 

The attached 8371 Closure Project Weekly Status Meeting Agenda and Meeting Summary provides a 
summary of the information discussed during the July 2, 2001 meeting. 

The following information was also discussed with and concurred upon by the Lead Regulatory Agency 
(LRA) representative, Denise Onyskiw: 

North Side Clean-up: Using photographs of the potassium hydroxide (KOH) tank interior, David 
Ward described the plan to flush the KOH residues to Building 374 to be used as a reagent in the 
treatment process. The DOP indicates that steam cleaning will be conducted if necessary to remove 
EPA hazardous waste codes from the tank systems. No EPA hazardous waste codes will be 
applicable to the waste generated from the KOH tank system; therefore, no steam cleaning will be 
conducted. 

Management of Remediation Waste: 
3305 (Set 7) and 3408 (Set 24) during the week ending June 28,2001. 

The first RFCA Temporary Units were set up in Rooms 

James Hindman and Denise Onyskiw, CDPHE, had agreed that RFCA Temporary Units could be 
used beginning on June I 8'h to accumulate and store RCRA-regulated hazardous/mixed remediation. 
This agreement was discussed in the Weekly Status Review Meetings on June 18'h, 25", and July 2"4, 
and in the remediation waste procedure review meetings on June 18" and 28". Until the remediation 
waste procedure is finalized, a weekly inspection using the agreed upon inspection log will be 
conducted for all RCRA-regulated hazardouslmixed remediation wastes accumulated in the RFCA 
Temporary Units. 

Earned Value Determinations: Fred Gerdeman, DOE, RFFO requested that he receive ' 
notifications regarding the IWCP roundtable meetings to facilitate earned value determinations. 

Attachment: As Stated 

cc: 
Pam Arnold 



€3371 CLOSURE PROJECT 
WEEKLY STATUS MEETING 

Every Monday, 9: 00 a. m. 
B3 71 Conference Room 

July 2,2001 

AGENDA 

WRODUCTION - ~ a n r  Arnold, X6035, Pager 303-212-4835 

D&D 
Presentem - ~ ~ h n  ~ r u p p ,  ~ 5 ~ 3 ,  Pager 303-212-4074/~~ M.estic, x7811, P u p  303-212-1958 

r Liquids Draining 
0 Tank Deactivation 
0 Glovebox Deactivation 

CSV Deactivation 
Set 16 Deactivation 

e Special Projects 
- Cerium Nitrate 
- IMtQA/PAClosure 

Presenter - BW ~ W S O R  ~ 3 2 9 2 ,  pager 303-212-5290 
0 Special Projects 

- North Side Cleanup 
- Remote Dismantlement Chamber 
- Breathing Air 
Sets 7,18,24,30 and 56 Status e 

ENVIRONMENTAL - ~ u m  Arnolds X6035, Pager 303-212-4835 

WASTE MANAGEMENT - Laurie Gregory-Frost, X3681, Pager 303-212-1980 

AUTHORIZATION BASIS/BIO - ~ a r ~  Gross, X7727, P u p  303-212-1810 

3 



D&D Summary (AAC) 
Week Ending 6/21/01 

Non-actinide Liquid Draining 

KH Target Finish: 9/28/00 Current Early Finish: 10/13/01 SV: -243days 
100% 

Set 5B (rebaselined Set 14) draining i s w o  complete. Expect to complete by 7/9.(1AQ31DROsB) 
Set 16 (3521) draining is 100% complete. (IAQ~IDROO~) 
Set 4B (1 1 17) draining is expected to start the week of 7/30. (lAQ31DR04B) 
Set 4A (1 11511 103) draining is expected to start the week of 7/30. (lAQ31DRO4A) 
Set 2B (rebaselined Set 6) engineering is complete. Entry to complete hanging of tags planned week of 
7/9. First of two draining IWCPs is 95% complete. ( I A Q ~ R O Z B )  

. . 

Tanks 

KH Target Finish: 9/24/03 Current Early Finish: 10/01/03 SV: -4days 

m Set 5 (3573,s tanks) Seven breathing air entries have been completed. Twenty-five drums of rings have 
been removed from D- 134C (approximately 70%). Working DAC remains well with in the activity 
suspension guideline. A Statement of Work has been completed for the prototype vacuum system. 
Contract award is expected the week of 7/2, (iAcio5EToo) The CeN package is 95% complete and the level 
transmitter isolation package is complete. (IADIO~AHOO & IADIO~DHOO) 
Sets 3 (35 17), line isolation engineeringlplanning 95% complete. (1AC103ATOO) 
Set 13 (2307/23 17/23 19) line isolation and raschig ring removal engineering/planning are 40% complete. 

Set 4 line isolation is scheduled to start 7/9. The material is planned to be onsite 7/5. 
(IACI 13ATOO) 

Gloveboxes 

KH Target Finish: 7/30/03 Current Early Finish: 10/17/03 SV: -5Odays 

Set 23 (3321/3323/3325) is 90% complete. All GB’s returned to service, cleaned, and scanned. No SNM 
holdup removal required. Two transfer pumps may contain free liquid. (IACI~~EGOO) 
Set 24 (3408) is 90% complete. All GB’s returned to service and cleaned. Chemical and standards 
removal is 90% complete - scans will follow completion. (1~~124~~00). KCN-KOH container was sampled. 
B-Box chemicals and standards have been re-located to 3412. Remaining wastes items in gloveboxes and 
fume hood have been scanned and will be bagged out Monday morning. 
Set 7 (3305) is 70% complete, All GB’s returned to service, 100% have been cleaned. Chemical removal 
is 100% complete. Physical isolation of pumps is 80% complete. Draining has started and is 60% 
complete and scans are 100% complete. Work has started in GB36 disassembling furnace gear reducers in 
preparation for draining. Electrical isolations of 166 & 167 pumps is complete. ( ~ A C ~ O ~ E G O ~ )  
Set 14 (2325) is 20% complete. GB return to service is 100% complete. All gloveboxes not in use by Tap 
and Drain have been cleaned. The engineering is 100% complete for the screw-drive reducer draining. 
Work package development is 95% complete and out for final review and approval. (IACII~EGOO) 



csv 

KH Target Finish: 2/13/03 Current Early Finish: 6/30/03 SV: -86days 

All equipment procurements continue to be worked. The YO8 mechanical system will be awarded the 

Joint Evaluation Team tour and review was completed on 6/29. 
IWCP for deconning is 95% complete. Fixative application will take place the week of 719. 
GB68 bagaut port installation has started. Drill press size reduction will be the first activity followed by 
tent construction. 
IWCP for YO8 modification is 70%. IWCP for guillotine door switch relocation is 75% complete. IWCP 
for sprinkler installation is on hold until permacon installation planning is complete. (ACIWADOO) 
Engineering for the chin system is complete. 

week of 7/2. (IAC109AWI) 

Set 16/17 (Canyon) 

KH Target Finish: 6/15/01 Current Early Finish: 7/26/01 SV: -26days 

IWCP development for oil draining from pumps in 35 1 1 and 35 15 is complete. SWP prerequisites 'for tap 
installation have started. Draining is expected during the week of 7/9. (1Acl16ENOO) (ACI 17ENOO) 

Special Projects 

Cerium Nitrate 

a 
CeN decontamination procedure has been signed and is awaiting a safety screen. 
Internal management review to be performed prior to hot startup. 

MANPA Closure 

8 

First draft of closure plan started and 30% completee. (AciIPNM20) 
Third planning meeting with other Site projects held 6/29. Options are being considered to best integrate 
SNM holdup removal activities with residue and PuSPS end dates. IDCs without a known disposition 
path have been identified. (ACIIPNMZO) 



D&D Summary (AAD) 
Week Ending 6/29/01 

Special Projects: 

Work continues on three special projects in support of D&D activities. 

‘Worth Side Clean-up” project procurement documents have been prepared and are in process of 
distribution to selected contractors. An early July prebid meeting is expected. We anticipate a three- 
week turnaround on the bidding and expect to award a contract in late July, mobilize the successful 
contractor early August and start work in early August. The demolition work will require 8 to 10 weeks 
for completion. (IADIAQGX~O) RCTS are taking surveys of the tanks, concrete and other components. We 
will recycle the concrete when removed from the berm and structures. The D&D Isolation crew will begin 
isolation of electrical, and piping in July. 

RDC (ITC): The specification and statement of work will be issued to interested bidders in compliance 
with site’s procurement procedure. (IADIISRKIO), (IADI ISWO), (IADI ISMO) Work to clear operating space 
for the RDC is proceeding in room 3801 (set 56) as components are available. 

IWCP work package for Breathing Air System upgrades are approved. Preliminary work, including 
conduit installation, pipe fabrication and core drilling, is on going. We continue to investigate the optimum 
time to take the breathing air system out of service to perform the modification. In addition we are 
working on plans to install the new equipment on short shutdowns to minimize downtime of the system. 
(ADllBkllO), (IADIlBAJ20), (IADIIBAJ30), (IADII BAJ40) 

General: Planning and engineering on the next series of sets scheduled for D&D has started. The sets are 3,4,5 
and 57. Details by set will be available as planning and engineering progresses and scope documents are 
prepared. 

Set 7: Rooms 3301,3303,3305 

KH Target Finish: 10/01/02 Current Early Finish: 10/01/02 SV: Oday 

Planning and engineering continuing for development of work packages to remove gloveboxes 36,37,3 8 
and 75. The estimated completion date for planning and engineering supports the baseline schedule date 
of July 9,2001. (iADIO7AWO). Electrical and Mechanical Isolation Work Packages are in Nuclear Safety for 
screening. 

We will issue to the field after all approval and shift manager signatures. A preplanning meeting with the 
crew and waste team will precede the commencement of work. 

Removal of loose equipment will continue into the next reporting period. (~ADIO’IBWO). We have drained the 
glove port covers and are preparing to drain sections of piping prior to removing sections to provide 
isolation. 

Crated gloveboxes were scanned last week, Scan data will assist in determination of the disposition. 
A work package is in Nuclear Safety for review to open the crates, inventory and survey the contents. A 
plan to disposition the items will be developed when the contents are identified characterized and 
surveyed. 



Set 18: Rooms 3801, (north portion), 3805 

KH Target Finish: 9/10/01 Current Early Finish: 3/27/02 SV: 124 days 

0 A Recovery Plan is in the proceis of development and will be implemented upon actual termination of 
operations. Preliminary efforts included a phased approach to isolate and remove equipment that is not 
required for facility operation. This includes tanks 8 16,8 1 7,8  18,8 19 and associated equipment. 
(iml ISAWO) We are focusing management attention to the closure of tanks in the area to allow D&D to 
begin. We expect set 18 phase 1 to be released in early August and phase 2 in early January. 

Set 24: Rooms 3402,3404A, 3404,3406,3408 

KH Target Finish: 9/25/01 Current Early Finish: 120/05/01 SV: -55days 

Schedule recovery will be realized when D&D of giovebox is commenced. Current impacts are chemicals 
remaining in morn 3408 and in one glove box. Work groups responsible for disposition of these chemicals 
and standards are planning to remove them this week. ( ~ A D I ~ ~ A W O )  We were delayed due to the necessity to 
repaint the floor. 

0 D&D crews have isolated and removed equipment declared OW, available for disposition. ( ~ A D ~ ~ ~ B w o )  

Loose equipment removal has progressed as far as possible until additional components are available. 
( 1 AD 1 24ADOO) 

Standard Work Packages to remove external lead and glove boxes is in the process of development. 
Isolation packages have been through review and will be available subsequent to PRC review, and will be 
ready for use as soon as chemicals and waste drums are removed. ( i m i 2 4 m o o )  

We reviewed and revised the schedule for decommissioning work based on current predicted start dates 
and work plans. Several days of negative schedule variance were removed by the logic changes. 
Additional negative variance will be removed as activities are worked in parallel, where it is safe to do. 

Set 30: Room 3701, Cold Glove Box 

KH Target Finish: 8/05/02 Current Early Finish: 7/11/01 SV: 236days 

A Glovebox is in process of being removed and disposed of in accordance with all applicable procedures 
and policies. Portions of the box have been utilized as training aides in Bldg. 881. (AD130Bx)oO) 

Electrical and Mechanical isolations are 99% complete respectively. Sheetmetal demolition is 99% 
complete. IQ tn ** 9 .  . .  . .  . 

0 The construction crew has worked overtime to accomplish as much as possible prior to implementation of 
the two-person rule required by the PuSPS security plan. ( ~ A D ~ ~ O B W O )  

The removal activity will proceed on weekends and during downtime of PuSPS operations. 



Set 56: Room 3801, (south portion) 

KH Target Finish: 9/10/01 Current Early Finish: 12/20/01 SV: -67 days 

e Recovery plans are in process of development and will be implemented when tank deactivation is 
completed. D&D workers are supplementing the operations staff and assisting with draining of the 
remaining tanks. Draining, photographing and documentation of tanks is expected to be completed by 
w l y  August. D& D work will begin at that time. Impact of spray dryer start-up and resources delayed 
draining of tanks and removal of sludge. Tank deactivation discovered residual liquid in one of the first 
tanks to be turned over to D&D. Disposition of the liquid has delayed the continuation of D&D activities 
on selected tanks. We are working on tapping & draining a few lines and rerouting a 2” line in 
preparation for D&D ofthe major equipment. ( I A D I ~ ~ A W O )  / 

0 Planning and engineering for isolation, dismantlement and disposition of tanks, pumps, associated piping, 
electrical components, catwalks, ladders and mechanical equipment is essentially complete. (IADI 5 6 ~ ~ 0 0 )  

a 





Waste Management Summary 
Status for Week Ending 06-29-0 1 

Status of Remediation Waste Procedure and Training 

0 The DRAFT Management Requirements for Remediation Waste, 37 1/374 Closure Project procedure: Meeting 
held on June 29,2001 to discuss resolution of CDPHE and DOE comments. 

4 Remediation Waste Training: Informal briefings regarding the generation of remediation waste and the 
implementation of RFCA Temporary Units for accumulation of hazardous and mixed waste were held with 
D&D first line supervision arid D&D workers. The briefings included brainstorming sessions to incorporate 
lessons-kamed from Building 771 into the strategy for managing remediation waste in 371/374. 

Implementation of Remediation Waste Requirements 

0 Use of RFCA Temporary Units (RTUs) for management of Remediation waste: Set up the first RFCA TU in Set 
7, Room 3305, for the accumulation of lead, lead sandwiched with steel, and lead contaminated water. 



Basis for Interim Qaerations (BIOI 

. 

. 
First mark-up version of 3711374 BIO Revision 5 Annual Update was submitted to DOE RFFO, on June 15, 
2001. Informal discussions indicate DOE RFFO approval is imminent. 
Resolving resource and facility priorities to define final schedule and plan for BIO Revision 6. 


